COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 10/05/2009

ESTIMATE SUMMARY 13:33:23
CONTID: C16170 ESTIMATE NO: 0003 PROG SPEC YR:2005
PCN: 16170-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 88.5 DAYS TIME ALLOW: 540 CALENDAR DAYS
I-25: 104TH AVENUE BRIDGE REPLACEMENT PERCENT TIME:  16.39 ORIG TIME ALLOW: 540 CALENDAR DAYS
PROJECT NO: BR0253-198
I-25: 104TH AVENUE BRIDGE REPL
NAME OF ROAD: 025A
PROJECT COUNTIES: ADAMS, REGION 6
CONTRACTOR:
HAMON CONTRACTORS, INC. PAY PERIOD ENDING 09/25/2009 DATE TIME STARTED 06/29/2009
5670 FRANKLIN STREET DATE LET 04/23/2009 DATE WORK BEGAN 06/29/2009
DATE AWARDED 05/04/2009 DATE TIME STOPPED
DATE CONTRACT EXECUTED 05/20/2009 DATE ACCEPTED
DENVER CO 80216 303-297-0340 DATE NOTICE TO PROCEED 06/29/2009
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 7,024,345.11 PARTICIPATING $ 61,400.00 $ 0.00
AWARD PROJECT AMT: S 6,467,497.44 NON-PARTICIPATING 1,175,023.34 277,604.58
PERCENT COMPLETE: 17.60% TOTAL EARNINGS 1,236,423.34 277,604.58
FUNDS AVAILABLE: $ 5,787,921.77 STOCKPILED MATERIALS 550,345.84 507,473.97
GROSS EARNINGS 1,786,769.18 785,078.55
TOTAL CLAIMS: $ 0.00 RETATNAGE -28,290.70 -8,328.14
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,758,478.48 776,750.41
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,758,478.48 776,750.41
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 776,750.41

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 16170-BID ESTIMATE RUN 10/05/2009
PROJECT: BR0253-198 ESTIMATE NO: 0003 13:33:23
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNIT PRICE
CAT NO0200 ROADWAY
0005 201-00001 CLEARING AND GRUBBING 2.720 2.720
ACRE 0.000 0.00
3,500.00000 2.720 9,520.00
0010 202-00000 REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000 0.000
LS 0.000 0.00
1,500.00000 0.000 0.00
0015 202-00010 REMOVAL OF TREE 7.000 7.000
EACH 0.000 0.00
185.00000 7.000 1,295.00
0020 202-00019 REMOVAL OF INLET 2.000 0.000
EACH 0.000 0.00
225.00000 0.000 0.00
0025 202-00024 REMOVAL OF EMBANKMENT PROTECTOR TYPE 5 1.000 1.000
EACH 0.000 0.00
150.00000 1.000 150.00
0030 202-00025 REMOVAL OF DITCH LINING 370.000 0.000
LF 0.000 0.00
8.00000 0.000 0.00
0035 202-00037 REMOVAL OF END SECTION 2.000 0.000
EACH 0.000 0.00
100.00000 0.000 0.00
0040 202-00090 REMOVAL OF DELINEATOR 20.000 1.000
EACH 0.000 0.00
8.00000 1.000 8.00
0045 202-00190  REMOVAL OF CONCRETE MEDIAN COVER MATERIAL 679.000 635.800
SY 0.000 0.00
5.50000 635.800 3,496.90
0050 202-00195  REMOVAL OF MEDIAN COVER 0.000 0.000
SY 0.000 0.00
18.00000 0.000 0.00
0055 202-00200 REMOVAL OF SIDEWALK 1,146.800 847.000
SY 0.000 0.00
8.00000 847.000 6,776.00
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PCN: 16170-BID ESTIMATE RUN 10/05/2009
PROJECT: BR0253-198 ESTIMATE NO: 0003 13:33:23
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 202-00201  REMOVAL OF CURB 870.000 217.000
LF 0.000 0.00
0.50000 217.000 108.50
0065 202-00202  REMOVAL OF GUTTER 135.000 61.000
LF 0.000 0.00
3.00000 61.000 183.00
0070 202-00203 REMOVAL OF CURB AND GUTTER 3,900.000 2,791.000
LF 0.000 0.00
3.00000 2,791.000 8,373.00
0075 202-00206  REMOVAL OF CONCRETE CURB RAMP 177.600 176.000
SY 0.000 0.00
11.00000 176.000 1,936.00
0080 202-00210  REMOVAL OF CONCRETE PAVEMENT 62.000 0.000
SY 0.000 0.00
14.00000 0.000 0.00
0085 202-00220 REMOVAL OF ASPHALT MAT 16,006.000 5,012.000
SY 0.000 0.00
5.35000 5,012.000 26,814.20
0090 202-00240  REMOVAL OF ASPHALT MAT (PLANING) 2,963.000 0.000
SY 0.000 0.00
2.54000 0.000 0.00
0095 202-00250 *REMOVAL OF PAVEMENT MARKING 4,000.000 2,934.000
SF 0.000 0.00
1.00000 2,934.000 2,934.00
0100 202-00810  REMOVAL OF GROUND SIGN 7.000 3.000
EACH 0.000 0.00
35.00000 3.000 105.00
0105 202-00821  REMOVAL OF SIGN PANEL 2.000 0.000
EACH 0.000 0.00
35.00000 0.000 0.00
0110 202-00828 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 0.500
L s 0.000 0.00

5,945.00000 0.500 2,972.50
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PROJECT: BR0253-198 ESTIMATE NO: 0003 13:33:23
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 202-00950 REMOVAL OF CONCRETE FOUNDATION AND SLAB 0.000 0.000
sy 0.000 0.00
350.00000 0.000 0.00
0120 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 857.000 857.000
LF 0.000 0.00
2.15000 857.000 1,842.55
0125 202-01170 REMOVAL OF GUARDRAIL TYPE 7 248.000 104.000
LF 0.000 0.00
18.00000 104.000 1,872.00
0130 202-01300 *REMOVAL OF END ANCHORAGE 6.000 3.000
EACH 0.000 0.00
144.25000 3.000 432.75
0135 202-04005 *CLEAN VALVE BOX 2.000 0.000
EACH 0.000 0.00
170.00000 0.000 0.00
0140 203-00010 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 18,253.000 4,700.000
cY 0.000 0.00
9.00000 4,700.000 42,300.00
0145 203-00100 MUCK EXCAVATION 1,500.000 347.000
cy 1,121.000 16,815.00
15.00000 1,468.000 22,020.00
0150 203-01100 PROOF ROLLING 20.000 1.000
HOUR 2.500 225.00
90.00000 3.500 315.00
0155 203-01597 *POTHOLING 45.000 17.000
HOUR 3.000 645.00
215.00000 20.000 4,300.00
0160 203-01622 SWEEPING (WITH PICKUP BROOM) 96.000 20.000
HOUR 3.000 375.00
125.00000 23.000 2,875.00
0165 207-00205 TOPSOIL 135.000 0.000
cy 60.000 3,000.00
50.00000 60.000 3,000.00
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PCN: 16170-BID ESTIMATE RUN 10/05/2009
PROJECT: BR0253-198 ESTIMATE NO: 0003 13:33:23
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 208-00002 *EROSION LOG (12 INCH) 570.000 360.000
LF 94.000 366.60
3.90000 454.000 1,770.60
0175 208-00020 *SILT FENCE 9,000.000 2,622.000
LF 0.000 0.00
0.90000 2,622.000 2,359.80
0180 208-00034 *GRAVEL BAG 138.000 106.000
LF 32.000 302.40
9.45000 138.000 1,304.10
0185 208-00045 *CONCRETE WASHOUT STRUCTURE 12.000 2.000
EACH 0.000 0.00
450.00000 2.000 900.00
0190 208-00050 *STORM DRAIN INLET PROTECTION 10.000 5.000
EACH 2.000 350.00
175.00000 7.000 1,225.00
0195 208-00070 *STABILIZED CONSTRUCTION ENTRANCE 6.000 6.000
EACH 0.000 0.00
1,050.00000 6.000 6,300.00
0200 208-00103 *REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 400.000 3.000
HOUR 7.000 245.00
35.00000 10.000 350.00
0205 208-00105 *REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 200.000 0.000
HOUR 0.000 0.00
75.00000 0.000 0.00
0210 208-00205 *EROSION CONTROL SUPERVISOR 1,200.000 107.500
HOUR 58.000 1,450.00
25.00000 165.500 4,137.50
0215 210-00810 RESET GROUND SIGN 45.000 9.500
EACH 0.000 0.00
180.00000 9.500 1,710.00
0220 210-00815 RESET SIGN PANEL 2.000 0.000
EACH 0.000 0.00

50.00000 0.000 0.00
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PROJECT: BR0253-198 ESTIMATE NO: 0003 13:33:23
CURRENT PREV QTY/ AMOUNT
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CAT NO0200 ROADWAY

0225 210-00866 *RESET FIRE PREEMPTION UNIT AND TIMER 2.000 0.000
EACH 0.000 0.00
353.00000 0.000 0.00
0230 210-04050 ADJUST VALVE BOX 8.000 0.000
EACH 1.000 125.00
125.00000 1.000 125.00
0235 211-03005 DEWATERING 1.000 0.000
LS 0.000 0.00
18,000.00000 0.000 0.00
0240 212-00006 *SEEDING (NATIVE) 5.000 0.000
ACRE 0.000 0.00
650.00000 0.000 0.00
0245 212-00032 *SOIL CONDITIONING 5.000 0.000
ACRE 0.000 0.00
1,650.00000 0.000 0.00
0250 213-00003 *MULCHING (WEED FREE) 5.000 0.000
ACRE 0.000 0.00
950.00000 0.000 0.00
0255 213-00061 *MULCH TACKIFIER 40.000 0.000
1B 0.000 0.00
2.15000 0.000 0.00
0260 213-00100 *SOIL BINDER 5.000 0.000
ACRE 0.000 0.00
415.00000 0.000 0.00
0265 214-00220 *DECIDUOUS TREE (2 INCH CALIPER) 8.000 0.000
EACH 0.000 0.00
325.40000 0.000 0.00
0270 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 3,880.000 0.000
SY 0.000 0.00
2.00000 0.000 0.00
0275 216-00045 *SOIL RETENTION MAT (CELLULAR) 500.000 0.000
sy 0.000 0.00

9.00000 0.000 0.00



CONTID: Cl6170 COLORADO DEPARTMENT OF TRANSPORTATION Page 7
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0280 217-00020 *HERBICIDE TREATMENT 10.000 0.000
HOUR 0.000 0.00
90.00000 0.000 0.00
0285 240-00100 *PRAIRIE DOG MANAGEMENT 1.000 0.500
LS 0.000 0.00
7,895.00000 0.500 3,947.50
0290 250-00010 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.500
LS 0.000 0.00
2,500.00000 0.500 1,250.00
0295 250-00050 *MONITORING TECHNICIAN 20.000 0.000
HOUR 0.000 0.00
59.00000 0.000 0.00
0300 250-00110 *HEALTH AND SAFETY OFFICER 20.000 0.000
HOUR 0.000 0.00
78.00000 0.000 0.00
0305 304-06007 AGGREGATE BASE COURSE (CLASS 6) 200.000 44.000
cY 0.000 0.00
22.00000 44.000 968.00
0310 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 300.000 4.960
TON 0.000 0.00
93.95000 4.960 465.99
0315 403-33841 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 7,586.000 0.000
TON 2,438.350 96,070.99
39.40000 2,438.350 96,070.99
0320 403-34871 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 2,131.000 0.000
TON 0.000 0.00
58.95000 0.000 0.00
0325 412-00600 CONCRETE PAVEMENT (6 INCH) 62.000 0.000
SY 0.000 0.00
36.00000 0.000 0.00
0330 412-00605 CONCRETE PAVEMENT (6 INCH) (FAST TRACK) 221.000 0.000
sy 0.000 0.00

42.00000 0.000 0.00
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0335 420-00101 GEOTEXTILE (EROSION CONTROL) (CLASS B) 84.000 0.000
sy 0.000 0.00
8.00000 0.000 0.00
0340 503-00042 *DRILLED CAISSON (42 INCH) 34.000 0.000
LF 0.000 0.00
248.00000 0.000 0.00
0345 503-00048 *DRILLED CAISSON (48 INCH) 42.000 0.000
LF 0.000 0.00
277.00000 0.000 0.00
0350 506-00209 RIPRAP (9 INCH) 21.000 0.000
cY 0.000 0.00
65.00000 0.000 0.00
0355 601-01000 CONCRETE CLASS B 1.300 0.000
cy 0.000 0.00
450.00000 0.000 0.00
0360 603-30018 18 INCH STEEL END SECTION 1.000 0.000
EACH 0.000 0.00
180.00000 0.000 0.00
0365 603-30024 24 INCH STEEL END SECTION 2.000 0.000
EACH 0.000 0.00
180.00000 0.000 0.00
0370 603-50018 18 INCH PLASTIC PIPE 102.000 0.000
LF 0.000 0.00
35.00000 0.000 0.00
0375 604-19205 INLET TYPE R L 10 (5 FOOT) 1.000 0.000
EACH 0.000 0.00
3,800.00000 0.000 0.00
0380 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 377.000 0.000
LF 0.000 0.00
15.60000 0.000 0.00
0385 606-00710 *GUARDRAIL TYPE 7 (STYLE CA) 308.000 0.000
LF 0.000 0.00

65.00000 0.000 0.00
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0390 606-00730 *GUARDRAIL TYPE 7 (STYLE CD) 228.000 0.000
LF 0.000 0.00
90.00000 0.000 0.00
0395 606-01340 *END ANCHORAGE TYPE 3D 3.000 0.000
EACH 0.000 0.00
592.15000 0.000 0.00
0400 606-01370 *TRANSITION TYPE 3G 3.000 0.000
EACH 0.000 0.00
1,032.45000 0.000 0.00
0405 606-01380 *TRANSITION TYPE 3H 2.000 0.000
EACH 0.000 0.00
585.75000 0.000 0.00
0410 606-02003 *END ANCHORAGE (NONFLARED) 3.000 0.000
EACH 0.000 0.00
1,767.45000 0.000 0.00
0415 606-02005 *END ANCHORAGE (FLARED) 2.000 0.000
EACH 0.000 0.00
1,428.20000 0.000 0.00
0420 607-11525 *FENCE (PLASTIC) 873.000 661.000
LF 212.000 636.00
3.00000 873.000 2,619.00
0425 608-00006 CONCRETE SIDEWALK (6 INCH) 777.000 0.000
SY 508.000 12,700.00
25.00000 508.000 12,700.00
0430 608-00010 CONCRETE CURB RAMP 190.000 0.000
sy 60.000 5,700.00
95.00000 60.000 5,700.00
0435 609-21010 CURB AND GUTTER TYPE 2 (SECTION I-B) 2,096.000 0.000
LF 0.000 0.00
11.00000 0.000 0.00
0440 609-21020 CURB AND GUTTER TYPE 2 (SECTION II-B) 1,400.000 0.000
LF 804.000 12,060.00

15.00000 804.000 12,060.00
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0445 609-24004 GUTTER TYPE 2 (4 FOOT) 129.000 0.000
LF 0.000 0.00
19.00000 0.000 0.00
0450 609-31020 CURB AND GUTTER TYPE 2 (SECTION II-B) (FAST TRACK) 104.000 0.000
LF 0.000 0.00
21.00000 0.000 0.00
0455 610-00026 MEDIAN COVER MATERIAL (6 INCH PATTERNED CONCRETE) 11,976.000 0.000
SF 0.000 0.00
6.75000 0.000 0.00
0460 613-00200 *2 INCH ELECTRICAL CONDUIT 759.000 0.000
LF 0.000 0.00
2.68000 0.000 0.00
0460 MATERIAL ALLOWANCE 2" ELECTRICAL CONDUIT 147.269
LF 0.000 0.00
2.68000 147.269 394.68
0465 613-00206 *2 INCH ELECTRICAL CONDUIT (BORED) 5,502.000 5,034.000
LF 468.000 2,475.72
5.29000 5,502.000 29,105.58
0470 613-00306 *3 INCH ELECTRICAL CONDUIT (BORED) 1,354.000 492.000
LF 862.000 12,205.92
14.16000 1,354.000 19,172.64
0475 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 840.000 347.000
LF 16.000 52.32
3.27000 363.000 1,187.01
0475 MATERIAL ALLOWANCE 2" ELECTRICAL CONDUIT (PLASTIC) 290.480
LF -4.682 -15.31
3.27000 285.798 934.56
0480 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 1,490.000 10.000
LF 32.000 176.96
5.53000 42.000 232.26
0480 MATERIAL ALLOWANCE 3" ELECTRICAL CONDUIT (PLASTIC) 408.696
LF -8.837 -48.87
5.53000 399.859 2,211.22
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0485 613-07034 *PULL BOX (24"X36"X18") 7.000 6.000
EACH 1.000 574.00
574.00000 7.000 4,018.00
0490 613-10000 *WIRING 1.000 0.000
LS 0.000 0.00
8,634.00000 0.000 0.00
0495 613-32300 *LIGHT STANDARD STEEL (30 FOOT) 2.000 0.000
EACH 0.000 0.00
3,544.00000 0.000 0.00
0495 MATERIAL ALLOWANCE LIGHT STANDARD STEEL (30 FOOT) 0.000
DOL 1.000 4,637.64
4,637.64000 1.000 4,637.64
0500 613-40010 *LIGHT STANDARD FOUNDATION 2.000 0.000
EACH 1.000 539.00
539.00000 1.000 539.00
0505 613-70250 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 10.000 0.000
EACH 0.000 0.00
295.00000 0.000 0.00
0505 MATERIAL ALLOWANCE LUMINAIRE HIGH PRESSURE SODIUM (250 4.279
WATT)
EACH 0.000 0.00
295.00000 4.279 1,262.31
0510 614-00011 SIGN PANEL (CLASS I) 40.000 0.000
SF 0.000 0.00
15.00000 0.000 0.00
0515 614-00012 SIGN PANEL (CLASS ITI) 67.000 0.000
SF 0.000 0.00
18.00000 0.000 0.00
0520 614-00013 SIGN PANEL (CLASS III) 35.000 0.000
SF 0.000 0.00
22.00000 0.000 0.00
0525 614-01583 STL SIGN SUPP(2-1/2 IN RD SCH 80) (PO&SLIP) 9.000 0.000
EACH 0.000 0.00

400.00000 0.000 0.00
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0530 614-70117 *PEDESTRIAN SIGNAL FACE (16) 8.000 0.000
EACH 0.000 0.00
446.00000 0.000 0.00
0530 MATERIAL ALLOWANCE PEDESTRIAN SIGNAL FACE (16) 0.000
DOL 1.000 2,120.00
2,120.00000 1.000 2,120.00
0535 614-70336 *TRAFFIC SIGNAL FACE (12-12-12) 28.000 0.000
EACH 0.000 0.00
628.00000 0.000 0.00
0535 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE (12-12-12) 0.000
DOL 1.000 8,715.00
8,715.00000 1.000 8,715.00
0540 614-72855 *TRAFFIC SIGNAL CONTROLLER CABINET 2.000 0.000
EACH 0.000 0.00
14,175.00000 0.000 0.00
0540 MATERIAL ALLOWANCE TRAFFIC SIGNAL CONTROLLER CABINET 0.032
EACH 0.000 0.00
14,175.00000 0.032 453.60
0540 MATERIAL ALLOWANCE TRAFFIC SIGNAL CONTROLLER CABINET 0.000
DOL 1.000 496.00
496.00000 1.000 496.00
0545 614-72875 *LOOP DETECTOR WIRE 390.000 0.000
LF 0.000 0.00
5.40000 0.000 0.00
0550 614-72886 *INTERSECTION DETECTION SYSTEM (CAMERA) 6.000 0.000
EACH 0.000 0.00
5,370.00000 0.000 0.00
0550 MATERIAL ALLOWANCE INTERSECTION DETECTION SYSTEM 3.021
(CAMERA)
EACH 0.000 0.00
5,370.00000 3.021 16,222.77
0550 MATERIAL ALLOWANCE INTERSECTION DETECTION SYSTEM 0.000
(CAMERA)
DOL 1.000 9,036.00

9,036.00000 1.000 9,036.00
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0555 614-81010 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 4.000 0.000
EACH 0.000 0.00
8,572.00000 0.000 0.00
0555 MATERIAL ALLOWANCE TRAFFIC SIGNAL POLE STEEL (1 MAST 0.280
ARM)
EACH 0.000 0.00
8,572.00000 0.280 2,400.16
0555 MATERIAL ALLOWANCE TRAFFIC SIGNAL POLE STEEL (1 MAST 0.000
ARM)
DOL 1.000 23,528.00
23,528.00000 1.000 23,528.00
0560 614-81165 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-65 FOOT MAST ARM) 2.000 0.000
EACH 0.000 0.00
21,677.00000 0.000 0.00
0560 MATERIAL ALLOWANCE TRAFFIC SIGNAL-LIGHT POLE 0.138
STEEL (1-65 FT. MAST)
EACH 0.000 0.00
21,677.00000 0.138 2,991.43
0560 MATERIAL ALLOWANCE TRAFFIC SIGNAL-LIGHT POLE STEEL 0.000
(1-65 FT MAST ARM)
DOL 1.000 29,206.00
29,206.00000 1.000 29,206.00
0565 614-81250 *TRAFFIC SIGNAL-LIGHT POLE STEEL (2-50 FOOT MAST ARM) 2.000 0.000
EACH 0.000 0.00
20,381.00000 0.000 0.00
0565 MATERIAL ALLOWANCE TRAFFIC SIGNAL-LIGHT POLE STEEL 0.088
(2-50' MAST ARM)
EACH 0.000 0.00
20,381.00000 0.088 1,793.53
0565 MATERIAL ALLOWANCE TRAFFIC SIGNAL-LIGHT POLE STEEL 0.000
(2-50 FT MAST ARM)
DOL 1.000 27,816.00
27,816.00000 1.000 27,816.00
0570 614-84000 *TRAFFIC SIGNAL PEDESTAL POLE STEEL 4.000 0.000
EACH 0.000 0.00
712.00000 0.000 0.00
0570 MATERIAL ALLOWANCE TRAFFIC SIGNAL PEDESTAL POLE STEEL 0.000
DOL 1.000 2,200.00
2,200.00000 1.000 2,200.00
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PCN: 16170-BID ESTIMATE RUN 10/05/2009
PROJECT: BR0253-198 ESTIMATE NO: 0003 13:33:23
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0575 614-87424 *FIBER OPTIC CABLE (SINGLE MODE) (24 STRANDS) 1,200.000 0.000
LF 0.000 0.00
2.01000 0.000 0.00
0575 MATERIAL ALLOWANCE FIBER OPTIC CABLE (SINGLE MODE) (24 185.075
STRANDS)
LF 0.000 0.00
2.01000 185.075 372.00
0580 614-87548 *SPLICE FIBER OPTIC CABLE (48 STRAND) 2.000 2.000
EACH 0.000 0.00
2,689.00000 2.000 5,378.00
0585 615-00030 EMBANKMENT PROTECTOR TYPE 3 1.000 0.000
EACH 0.000 0.00
750.00000 0.000 0.00
0590 621-00450 *DETOUR PAVEMENT 1,460.000 1,294.000
sy 0.000 0.00
31.00000 1,294.000 40,114.00
0595 625-00000 CONSTRUCTION SURVEYING 1.000 0.302
LS 0.033 2,310.00
70,000.00000 0.335 23,450.00
0600 626-00000 *MOBILIZATION 1.000 0.489
LS 0.000 0.00
600,000.00000 0.489 293,400.00
0605 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.400
LS 0.000 0.00
7,000.00000 0.400 2,800.00
0610 627-00005 *EPOXY PAVEMENT MARKING 102.000 0.000
GAL 0.000 0.00
57.00000 0.000 0.00
0615 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 572.000 48.000
GAL 0.000 0.00
26.00000 48.000 1,248.00
0620 627-01001 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 1,678.000 0.000
SF 0.000 0.00

8.90000 0.000 0.00



CONTID: Cl6170 COLORADO DEPARTMENT OF TRANSPORTATION Page 15

PCN: 16170-BID ESTIMATE RUN 10/05/2009
PROJECT: BR0253-198 ESTIMATE NO: 0003 13:33:23
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0625 627-30327 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 332.000 0.000
(TYPE III)
SF 0.000 0.00
14.00000 0.000 0.00
0630 627-30332 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 1,880.000 0.000
SF 0.000 0.00
9.00000 0.000 0.00
0635 629-01001 SURVEY MONUMENT (TYPE 1) 1.000 0.000
EACH 1.000 325.00
325.00000 1.000 325.00
0640 629-01005 SURVEY MONUMENT (TYPE 5) 1.000 0.000
EACH 1.000 325.00
325.00000 1.000 325.00
0645 630-00000 *FLAGGING 1,000.000 191.500
HOUR 112.500 2,812.50
25.00000 304.000 7,600.00
0650 630-00004 *TRAFFIC CONTROL VEHICLE 2.000 0.000
EACH 0.000 0.00
2,000.00000 0.000 0.00
0655 630-00007 *TRAFFIC CONTROL INSPECTION 155.000 21.000
DAY 20.000 2,000.00
100.00000 41.000 4,100.00
0660 630-00012 *TRAFFIC CONTROL MANAGEMENT 385.000 34.000
DAY 15.000 6,000.00
400.00000 49.000 19,600.00
0665 630-00015 *UNIFORMED TRAFFIC CONTROL COORDINATION 150.000 3.000
HOUR 0.000 0.00
20.00000 3.000 60.00
0670 630-80001 *FLASHING BEACON (PORTABLE) 4.000 2.000
EACH 0.000 0.00
500.00000 2.000 1,000.00
0675 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 20.000 4.000
EACH 0.000 0.00

50.00000 4.000 200.00
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CAT NO0200 ROADWAY

0680 630-80341  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 55.000 15.500
EACH 0.000 0.00
50.00000 15.500 775.00
0685 630-80342  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 80.000 33.500
EACH 0.000 0.00
50.00000 33.500 1,675.00
0690 630-80343  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 16.000 4.000
EACH 0.000 0.00
50.00000 4.000 200.00
0695 630-80344  *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 96.000 48.000
SF 0.000 0.00
10.00000 48.000 480.00
0700 630-80355  *PORTABLE MESSAGE SIGN PANEL 8.000 2.000
EACH 2.000 8,000.00
4,000.00000 4.000 16,000.00
0705 630-80358  *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 6.000 3.000
TYPE)
EACH 0.000 0.00
500.00000 3.000 1,500.00
0710 630-80360  *DRUM CHANNELIZING DEVICE 500.000 225.000
EACH 0.000 0.00
40.00000 225.000 9,000.00
0715 630-80376  GUARDRAIL TYPE 7 (TEMPORARY) 4,500.000 1,190.000
LF 0.000 0.00
22.00000 1,190.000 26,180.00
0720 630-80380  *TRAFFIC CONE 700.000 150.000
EACH 0.000 0.00
7.00000 150.000 1,050.00
0725 630-85010  IMPACT ATTENUATOR (TEMPORARY) 16.000 4.500
EACH 0.000 0.00
3,500.00000 4.500 15,750.00
0730 630-85040  *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 2.000 1.000
(TEMPORARY)
EACH 0.000 0.00

5,000.00000 1.000 5,000.00
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CAT NO0200 ROADWAY

0735 630-86810 *TRAFFIC SIGNAL (TEMPORARY) 2.000 1.400
EACH 0.000 0.00
17,935.00000 1.400 25,109.00
0740 700-70010 F/A MINOR CONTRACT REVISIONS 350,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0745 700-70011 F/A PARTNERING 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0750 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 24,900.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0755 700-70016 F/A FUEL COST ADJUSTMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0760 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0765 700-70019 F/A ASPHALT CEMENT COST ADJUSTMENT 127,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0770 700-70021 F/A ON-THE-JOB TRAINEE 5,760.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0775 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0780 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0785 700-70034 F/A DISPUTE RESOLUTION BOARD 10,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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0790 700-70060 F/A ADJUST UTILITIES 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0795 700-70074 F/A OBTAIN POWER FROM XCEL ENERGY 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0800 700-70380 F/A EROSION CONTROL 20,000.000 1,999.500
FA 1,346.640 1,346.64
1.00000 3,346.140 3,346.14
0805 700-70589 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1095 900-00014 ADDED ITEM (LUMP SUM)/ RELOCATE 12 STRAND FIBER OPTIC 1.000 1.000
LINE
LS 0.000 0.00
5,461.70000 1.000 5,461.70
1100 900-00012 ADDED ITEM (FOOT)/ 18" CAISSON 8.000 0.000
LF 0.000 0.00
141.90000 0.000 0.00
1105 900-00012 ADDED ITEM (FOOT)/ 36" CAISSON 76.000 0.000
LF 57.000 14,170.20
248.60000 57.000 14,170.20
1110 625-00001 CONSTRUCTION SURVEYING (HOURLY) CONTRACTOR SURVEYING 30.000 0.000
(HOUR)
HOUR 8.000 800.00
100.00000 8.000 800.00
1115 900-00006 ADDED ITEM (DOLLAR)/ UNIFORMED TRAFFIC CONTROL 2,712.500 0.000
(OFFICER TIME)
DOL 2,712.500 2,712.50
1.00000 2,712.500 2,712.50
1120 900-00014 ADDED ITEM (LUMP SUM)/ 96 STRAND FIBER REPAIR 1.000 0.000
LS 1.000 914.10
914.10000 1.000 914.10
1125 900-00007 ADDED ITEM (EACH)/ ADDITIONAL SANITARY FACILITY 1.000 0.000
EACH 1.000 1,700.00

1,700.00000 1.000 1,700.00
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CAT NO0200 ROADWAY

1130 304-09000 AGGREGATE BASE COURSE (SPECIAL) AGGREGATE BASE COURSE 960.000 0.000
(CLASS 6) (SPECIAL)
cy 960.000 17,280.00
18.00000 960.000 17,280.00

CAT 0200 CURRENT AMT § 3,431,684.21 $ 335,476.31$ 1,039,341.91
CAT NO0201 ROADWAY ENHANCEMENTS

0815 206-00000 STRUCTURE EXCAVATION 277.000 139.000
cy 0.000 0.00
8.00000 139.000 1,112.00
0820 206-00200 STRUCTURE BACKFILL (CLASS 2) 188.000 0.000
cY 0.000 0.00
23.00000 0.000 0.00
0825 213-00005 *MULCHING (DECORATIVE) 480.000 0.000
CF 0.000 0.00
5.50000 0.000 0.00
0830 213-00070 *LANDSCAPE WEED BARRIER FABRIC 120.000 0.000
SY 0.000 0.00
4.25000 0.000 0.00
0835 213-00300 *CONCRETE LANDSCAPE BORDER 230.000 0.000
LF 0.000 0.00
8.25000 0.000 0.00
0840 503-00018 *DRILLED CAISSON (18 INCH) 355.000 211.000
LF 0.000 0.00
75.00000 211.000 15,825.00
0845 504-06400 *SOIL NAIL WALL 374.300 187.000
SF 0.000 0.00
23.00000 187.000 4,301.00
0850 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 1.300 0.000
cY 0.000 0.00
275.00000 0.000 0.00
0855 514-00200 PEDESTRIAN RAILING (STEEL) 85.000 0.000
LF 0.000 0.00

115.00000 0.000 0.00
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0860 514-00201 PEDESTRIAN RAILING (STEEL) (SPECIAL) 508.000 0.000
LF 0.000 0.00
140.00000 0.000 0.00
0865 601-03000 CONCRETE CLASS D 108.000 0.000
cY 7.000 3,850.00
550.00000 7.000 3,850.00
0870 601-03050 CONCRETE CLASS D (WALL) 14.500 0.000
cy 0.000 0.00
500.00000 0.000 0.00
0875 601-21010 PRECAST CONCRETE UNIT 11.000 0.000
cY 0.000 0.00
1,200.00000 0.000 0.00
0880 601-40301 *STRUCTURAL CONCRETE COATING 13,700.000 0.000
SF 0.000 0.00
1.00000 0.000 0.00
0885 602-00020 *REINFORCING STEEL (EPOXY COATED) 13,032.600 0.000
1B 1,131.400 735.41
0.65000 1,131.400 735.41
0890 613-00075 *3/4 INCH ELECTRICAL CONDUIT 400.000 0.000
LF 0.000 0.00
12.94000 0.000 0.00
0895 613-00200 *2 INCH ELECTRICAL CONDUIT 670.000 0.000
LF 0.000 0.00
2.68000 0.000 0.00
0895 MATERIAL ALLOWANCE 2" ELECTRICAL CONDUIT 130.000
LF 0.000 0.00
2.68000 130.000 348.40
0900 613-07010 *PULL BOX (SURFACE MOUNTED) 18.000 0.000
EACH 0.000 0.00
158.00000 0.000 0.00
0905 613-07034 *PULL BOX (24"X36"X18") 9.000 0.000
EACH 0.000 0.00

574.00000 0.000 0.00
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0905 MATERIAL ALLOWANCE PULL BOX (24"X36"X18") 4.735
EACH 0.000 0.00
574.00000 4.735 2,717.89
0910 613-10010 *WIRING (SPECIAL) 1.000 0.000
LS 0.000 0.00
9,179.00000 0.000 0.00
0915 613-15000 *FLOODLIGHT 9.000 0.000
EACH 0.000 0.00
1,016.00000 0.000 0.00
0915 MATERIAL ALLOWANCE FLOODLIGHT 6.396
EACH 0.000 0.00
1,016.00000 6.396 6,498.34
0920 613-16010 *LIGHT STANDARD AND LUMINAIRE (DECORATIVE) 20.000 0.000
EACH 0.000 0.00
1,684.00000 0.000 0.00
0925 613-40000 *CONCRETE FOUNDATION PAD 9.000 0.000
EACH 0.000 0.00
109.00000 0.000 0.00
0930 613-50010 *PHOTOELECTRIC CELL 1.000 0.000
EACH 0.000 0.00
132.00000 0.000 0.00
0935 613-50100 *LIGHTING CONTROL CENTER 1.000 0.000
EACH 0.000 0.00
4,054.00000 0.000 0.00
0935 MATERIAL ALLOWANCE LIGHTING CONTROL CENTER 0.771
EACH 0.000 0.00
4,054.00000 0.771 3,125.63
0940 613-81800 *BRANCH CIRCUIT PANEL (SPECIAL) 1.000 0.000
EACH 0.000 0.00

1,580.00000 0.000 0.00
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0945 614-00035 *SIGN PANEL (SPECIAL) 750.000 0.000
SF 0.000 0.00
30.00000 0.000 0.00
CAT 0201 CURRENT AMT $ 326,326.69 $ 4,585.41$ 38,513.67
CAT NO0300 STRUCTURE E-17-ADP
0950 202-00400 *REMOVAL OF BRIDGE (3 PHASE) 1.000 0.350
EACH 0.000 0.00
150,000.00000 0.350 52,500.00
0955 206-00000 STRUCTURE EXCAVATION 1,573.000 472.000
cY 0.000 0.00
8.00000 472.000 3,776.00
0960 206-00100 STRUCTURE BACKFILL (CLASS 1) 1,176.000 0.000
cy 196.000 2,352.00
12.00000 196.000 2,352.00
0965 206-00200 STRUCTURE BACKFILL (CLASS 2) 123.000 0.000
cY 0.000 0.00
23.00000 0.000 0.00
0970 206-00360 MECHANICAL REINFORCEMENT OF SOIL 1,092.000 0.000
cy 182.000 3,276.00
18.00000 182.000 3,276.00
0975 206-01781 *SHORING (AREA 1) 1.000 1.000
LS 0.000 0.00
15,000.00000 1.000 15,000.00
0980 206-01782 SHORING (AREA 2) 1.000 1.000
LS 0.000 0.00
15,000.00000 1.000 15,000.00
0985 206-01783 SHORING (AREA 3) 1.000 0.000
LS 0.000 0.00
15,000.00000 0.000 0.00
0990 206-01784 SHORING (AREA 4) 1.000 0.000
LS 0.000 0.00
15,000.00000 0.000 0.00
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CAT NO0300 STRUCTURE E-17-ADP
0995 403-34871 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 687.000 0.000
TON 0.000 0.00
58.95000 0.000 0.00
1000 503-00030 *DRILLED CAISSON (30 INCH) 904.000 387.000
LF 0.000 0.00
75.00000 387.000 29,025.00
1005 503-00054 *DRILLED CAISSON (54 INCH) 218.000 89.000
LF 0.000 0.00
180.00000 89.000 16,020.00
1010 504-06400 *SOIL NAIL WALL 4,218.000 1,605.000
SF 0.000 0.00
23.00000 1,605.000 36,915.00
1015 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 186.000 0.000
cy 0.000 0.00
275.00000 0.000 0.00
1020 513-00600 BRIDGE DRAIN 4.000 1.000
EACH 0.000 0.00
3,400.00000 1.000 3,400.00
1025 515-00120 *WATERPROOFING (MEMBRANE) 4,165.000 0.000
sy 0.000 0.00
11.36000 0.000 0.00
1030 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 294.000 0.000
LF 0.000 0.00
115.00000 0.000 0.00
1035 601-03040 CONCRETE CLASS D (BRIDGE) 1,961.800 84.000
cy 39.000 8,580.00
220.00000 123.000 27,060.00
1040 601-03050 CONCRETE CLASS D (WALL) 136.100 0.000
cY 41.000 20,500.00
500.00000 41.000 20,500.00
1045 601-40300 *STRUCTURAL CONCRETE COATING 6,578.000 0.000
sy 0.000 0.00
9.00000 0.000 0.00
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CAT NO0300 STRUCTURE E-17-ADP

1050 602-00020 *REINFORCING STEEL (EPOXY COATED) 398,417.000 17,384.000
1B 16,192.800 10,525.32
0.65000 33,576.800 21,824.92
1055 606-10700 *BRIDGE RAIL TYPE 7 595.000 0.000
LF 0.000 0.00
90.00000 0.000 0.00
1060 613-00075 *3/4 INCH ELECTRICAL CONDUIT 74.000 0.000
LF 0.000 0.00
12.94000 0.000 0.00
1065 613-00200 *2 INCH ELECTRICAL CONDUIT 2,060.000 0.000
LF 0.000 0.00
2.68000 0.000 0.00
1065 MATERIAL ALLOWANCE 2" ELECTRICAL CONDUIT 399.701
LF 0.000 0.00
2.68000 399.701 1,071.20
1070 613-70150 *LUMINAIRE HIGH PRESSURE SODIUM (150 WATT) 2.000 0.000
EACH 0.000 0.00
973.00000 0.000 0.00
1075 618-01994 *PRESTRESSED CONCRETE BOX (DEPTH 32" THROUGH 48") 35,075.000 0.000
SF 0.000 0.00
47.77000 0.000 0.00
1075 MATERIAL ALLOWANCE GIRDERS 0.000
DOL 1.000 399,783.51
399,783.51000 1.000 399,783.51
CAT 0300 CURRENT AMT $ 3,204,934.21 $ 445,016.835S 647,503.63

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

1080 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

30,000.00000 1.000 30,000.00
1085 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

28,000.00000 1.000 28,000.00
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CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
1090 620-00020 SANITARY FACILITY 2.000 2.000
EACH 0.000 0.00
1,700.00000 2.000 3,400.00
CAT 0400 CURRENT AMT $ 61,400.00 $ 0.00s 61,400.00

PROJECT TOTAL CURRENT AMT §

7,024,345.11 $

785,078.55 $ 1,786,759.21



